T&M TICKET

COMPLETED / SIGNED

COMPANY

DEMO Fieldcraft Electric

TICKET & PROJECT

Ticket # TM-000001
Work date: Oct 11, 2026 at 18:57
Project: DEMO Bridge retrofit

EXTRA WORK

DEMO extra work： installed additional conduit along the east wall。

LABOR

1. Electrician
Quantity: 4 hours

MATERIALS

1. Conduit
Quantity: 12 each

EQUIPMENT

1. Lift
Quantity: 3 hours


PHOTOGRAPHIC EVIDENCE

No photos recorded.

SITE ACKNOWLEDGMENT

Signer: DEMO Alex Morgan

Signed: Oct 11, 2026 at 18:58:12



Acknowledgment of the recorded work only. Does not guarantee payment or replace a formal change order approval.